COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 02/ 2018

ESTI MATE SUMVARY 15: 34: 55
CONTI D C20575 ESTI MATE NG 0019 PROG SPEC YR: 2005
PCN: 20575- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 275.0 DAYS TI ME ALLOW 305 WORK DAYS
CROSSROADS BRI DGE REPLACENENT PERCENT TIME:  90. 16 ORI G TIME ALLOW 2900 WORK DAYS
PROJECT NO. | MD253- 242
CROSSROADS BRI DGE REPLACEMENT
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 03/ 25/ 2018 DATE TI ME STARTED 09/12/2016
166 EAST 14000 SOUTH, STE 200 DATE LET 07/ 14/ 2016 DATE WORK BEGAN 09/ 12/2016
DATE AWARDED 07/ 27/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/25/2016 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 09/12/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 23,375, 247.21 PARTI Cl PATI NG $ 20,068, 861. 44 $ 350, 253. 51
AWARD PRQIJECT AMT: $ 21, 544,006.09 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 85. 86% TOTAL EARNI NGS 20, 068, 861. 44 350, 253. 51
FUNDS AVAI LABLE: $ 3,306,385 77 STOCKPI LED MATERI ALS 1, 480. 81 -5,787.61
GROSS EARNI NGS 20, 070, 342. 25 344, 465. 90
TOTAL CLAI MS: $ 0.00 RETAI NAGE -323,160. 09 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 19, 747, 182. 16 344, 465. 90
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 19, 747, 182. 16 344, 465. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 344, 465. 90

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00015

0020 202-00019

0025 202-00021

0030 202-00024

0035 202-00026

0040 202-00027

0045 202-00035

0050 202-00037

0055 202-00070

C20575
20575-BI D
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Cl earing and G ubbing

*Rermoval of Tree

Renoval of Headwal |

*Rermoval of Inlet

*Renoval of Manhol e

*Rermoval of Enbankment Protector Type 5

*Renpoval of Slope and Ditch Paving

Renoval of Riprap

*Renoval of Pipe

*Rermoval of End Section

*Renpoval of Barricade

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
16, 193. 03000
17. 000
EACH
515. 23000
2. 000
EACH
757. 08000
9. 000
EACH
1, 083. 04000
4.000
EACH
1, 083. 04000
2.000
EACH
788. 62000
811. 000
5%
57. 83000
242.600
sy
7. 89000
2, 000. 000
LF
25. 23000
6. 000
EACH
325. 97000
2. 000
EACH

315. 45000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

17. 000
0. 000
17. 000

2.000
0. 000
2.000

7.000
0. 000
7.000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

811. 000
0. 000
811. 000

242.600
0. 000
242.600

1, 049. 000
0. 000
1, 049. 000

4. 000
0. 000
4.000

2.000
0. 000
2.000
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ESTI MATE RUN 04/ 02/ 2018

15: 34: 55
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT

0. 00
16, 193. 03

0. 00
8, 758. 91

0. 00
1,514. 16

0. 00
7,581. 28

0. 00
3,249.12

0. 00
1,577. 24

0. 00
46, 900. 13

0. 00
1,914.11

0. 00
26, 466. 27

0. 00
1, 303. 88

0. 00
630. 90



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0060 202-00155 *Renmpval of Wall 1, 015. 000 452. 000
LF 0. 000 0.00
26. 29000 452. 000 11, 883. 08
0065 202-00190 *Renpval of Concrete Median Cover Material 110. 000 99. 700
SY 0. 000 0. 00
23.13000 99. 700 2, 306. 06
0070 202-00200 *Renpval of Sidewal k 939. 000 396. 500
SY 0. 000 0.00
6. 05000 396. 500 2,398. 82
0075 202-00203 *Rermoval of Curb and Gutter 850. 000 364. 200
LF 2.000 12. 62
6. 31000 366. 200 2,310.72
0080 202- 00206 *Renmpval of Concrete Curb Ranp 10. 000 0. 000
SY 0. 000 0.00
157. 72000 0. 000 0. 00
0085 202-00210 *Renopval of Concrete Pavenent 12, 290. 200 12,290. 200
SY 0. 000 0. 00
8.41000 12, 290. 200 103, 360. 58
0086 900-00022  Added Item (Square Yard)/ CMO#5 Rem Conc Pvnt per inch 8, 572. 800 8,572. 800
SY 0. 000 0. 00
0. 73000 8,572. 800 6, 258. 14
0090 202-00212 *Renpval of Concrete Pavenent (Special) 43,577. 400 43,577. 400
SY 0. 000 0. 00
3. 42000 43,577. 400 149,034.71
0095 202-00220 *Renmpval of Asphalt Mat 83, 947. 200 83, 890. 500
SY 56. 700 122. 47
2.16000 83, 947. 200 181, 325. 95
0100 202-00240 *Rermoval of Asphalt Mat (Pl aning) 10, 137. 500 10, 137. 500
SY 0. 000 0. 00
2. 75000 10, 137. 500 27,878.13
0105 202-00250 *Renoval of Pavenent Marking 12, 200. 000 7,070. 200
SF 3, 243. 800 2,724.79

0. 84000 10, 314. 000 8, 663. 76



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0110 202-00254  *Renoval of Pavenent Marking (12 Inch) 6, 152. 200 6, 152. 200
SF 0. 000 0.00
2.11000 6, 152. 200 12,981. 14
0115 202-00420 Renoval of Pedestrian Rail 565. 000 565. 000
LF 0. 000 0. 00
4. 03000 565. 000 2,276.95
0120 202-00700 *Renpoval of Light Standard 6. 000 6. 000
EACH 0. 000 0.00
337.93000 6. 000 2,027.58
0125 202-00705 *Renpval of Light Standard Foundation 11.000 6. 000
EACH 0. 000 0. 00
564. 97000 6. 000 3, 389. 82
0130 202-00810 *Rerpval of Ground Sign 40. 000 33. 000
EACH 0. 000 0.00
68. 35000 33. 000 2,255.55
0135 202-00821 *Rermoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
94. 64000 0. 000 0. 00
0140 202-00827 *Renpval of Pull Box 7.000 7.000
EACH 0. 000 0. 00
168. 96000 7.000 1,182.72
0145 202-01000 *Rermoval of Fence 1, 831. 000 1,831.000
LF 0. 000 0. 00
1.31000 1, 831. 000 2,398.61
0150 202-01130 *Renoval of Guardrail Type 3 3, 060. 000 2, 784. 000
LF 0. 000 0.00
2.42000 2,784.000 6, 737. 28
0155 202-01170 Renoval of Guardrail Type 7 171. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0160 202-01200 *Renoval of Tensioned Cable Barrier 12, 665. 000 12, 665. 000
LF 0. 000 0. 00

3. 79000 12, 665. 000 48, 000. 35



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0165 202-01300 *Renoval of End Anchorage 20. 000 20. 000
EACH 0. 000 0.00
201. 31000 20. 000 4,026. 20
0170 203-00010  *Uncl assified Excavation (Conplete In Place) 338, 137. 000 336, 497. 100
cY 0. 000 0. 00
6. 73000 336, 497. 100 2,264, 625. 48
0175 203-00100 *Mick Excavation 100. 000 60. 000
cY 0. 000 0.00
52.57000 60. 000 3,154. 20
0180 203-01100 *Proof Rolling 50. 000 48. 690
HOUR 0. 000 0. 00
157. 72000 48. 690 7,679. 39
0185 203-01500 *Bl adi ng 50. 000 35. 000
HOUR 0. 000 0. 00
189. 27000 35. 000 6, 624. 45
0190 203-01510 *Backhoe 40. 000 6. 000
HOUR 0. 000 0. 00
205. 04000 6. 000 1, 230. 24
0195 203-01550 *Dozi ng 20. 000 8. 500
HOUR 0. 000 0. 00
210. 30000 8. 500 1, 787.55
0200 203-01594 *Conbi nati on Loader 120. 000 100. 000
HOUR 0. 000 0. 00
189. 27000 100. 000 18, 927. 00
0205 203-01597 *Pot hol i ng 50. 000 45. 000
HOUR 0. 000 0. 00
700. 44000 45. 000 31,519. 80
0210 203-01622 Sweeping (Wth Pickup Broom 60. 000 48.500
HOUR 4. 000 1, 472.08
368. 02000 52.500 19, 321. 05
0215 206- 00000 *Structure Excavation 157. 000 30. 000
cY 0. 000 0.00

16. 02000 30. 000 480. 60



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0220 208-00002 *Erosion Log Type 1 (12 Inch) 19, 332. 000 8, 567. 000
LF 0. 000 0.00
3. 05000 8, 567. 000 26, 129. 35
0225 208-00020 *Silt Fence 4,500. 000 3, 718. 500
LF 30. 000 30. 00
1. 00000 3, 748. 500 3,748.50
0230 208-00035  *Aggregate Bag 2, 000. 000 1, 341. 000
LF 36. 000 170. 28
4.73000 1, 377. 000 6,513. 21
0235 208-00045 Concrete Washout Structure 7.000 7.000
EACH 0. 000 0. 00
1, 990. 22000 7.000 13,931.54
0240 208-00051 *StormDrain Inlet Protection (Type I) 161. 000 161. 000
LF 0. 000 0.00
5. 26000 161. 000 846. 86
0245 208- 00052 *StormDrain Inlet Protection (Type I1) 26. 000 0. 000
LF 0. 000 0. 00
5.26000 0. 000 0. 00
0250 208-00070 Vehi cl e Tracki ng Pad 8. 000 6. 000
EACH 1.000 3,995. 68
3, 995. 68000 7.000 27,969. 76
0255 208-00103 Renoval and Disposal of Sedinent (Labor) 100. 000 70. 300
HOUR 0. 000 0. 00
39. 90000 70. 300 2,804.97
0260 208-00105 Renoval and Disposal of Sedinment (Equipnent) 30. 000 8. 000
HOUR 0. 000 0. 00
39. 43000 8. 000 315. 44
0265 208-00207 Erosi on Control Managenent 160. 000 113. 000
DAY 5. 000 1, 225. 85
245.17000 118. 000 28,930. 06
0270 208-00300 *Tenporary Berns 2, 000. 000 645. 000
LF 0. 000 0. 00

5. 00000 645. 000 3,225.00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0275 210-00473 *Reset TV Cameras 2.000 2.000
EACH 0. 000 0.00
1, 568. 19000 2.000 3, 136. 38
0280 210-00750 *Reset Light Standard 3. 000 3. 000
EACH 0. 000 0. 00
2, 059. 24000 3. 000 6,177.72
0285 210-00815 *Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0.00
173. 50000 5. 000 867. 50
0290 210-00855 *Reset Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
3,912. 56000 2.000 7,825.12
0295 210-02018 *Rel ay Pipe (18 Inch) 26. 000 0. 000
LF 0. 000 0.00
54. 68000 0. 000 0. 00
0300 210-04010 *Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
651. 93000 0. 000 0.00
0305 210- 04050 *Adj ust Val ve Box 1. 000 0. 000
EACH 0. 000 0.00
441. 63000 0. 000 0. 00
0310 212-00006 *Seedi ng (Native) 42.100 6. 560
ACRE 0. 000 0.00
394. 31000 6. 560 2,586. 67
0315 212-00028 *Seedi ng (Wetlands) 1.400 0. 000
ACRE 0. 000 0. 00
1, 577. 24000 0. 000 0. 00
0320 212-00032 *Soi | Conditioning 34.800 10. 000
ACRE 0. 000 0.00
788. 62000 10. 000 7,886. 20
0325 213-00002 *Mul ching (Weed Free Hay) 43. 500 6. 040
ACRE 0. 000 0. 00

352. 25000 6. 040 2,127.59



CONTI D

CAT NO0200

0330 213-00012

0335 213-00061

0340 213-00067

0345 213-00070

0350 213-00460

0355 214-00225

0360 214-00350

0365 214-00508

0370 214-00650

0375 216-00201

0380 217-00000

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Rock Miul ch (Weed Free)

*Landscape Weed Barrier Fabric

*Metal Landscape Border (3/16x4 Inch)

*Deci duous Tree (2.5 Inch Caliper)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (8 Foot) (Ball and Burl ap)

*Evergreen Shrub (5 Gallon Container)

*Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

*Her bi ci de Treat nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 200
ACRE
2, 733. 89000
8, 688. 000
LB
1. 89000
15, 872. 000
SF
1. 02000
1, 764. 000
sy
1. 53000
121. 000
LF
6. 36000
11. 000
EACH
571. 92000
293. 000
EACH
28. 39000
8. 000
EACH
563. 60000
89. 000
EACH
31. 54000
33, 067. 000
%
2.00000
8, 410. 000
sy

0. 84000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

3, 900. 000
0. 000
3, 900. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,474.100
0. 000
2,474.100

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 04/ 02/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 34: 55

AMOUNT

7,371,

4,948

.00

00

.00

.00

.00

.00

.00

.00

.00

20

.00



CONTI D: C20575
PCN: 20575-BI D
PRQIECT | MD253- 242
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 200 ROADWAY
0385 240- 00010 Renoval of Nests
0390 240-00020 Netting
0395 250-00010 Environnental Health and Safety Managenent
0400 304-06007 *Aggregat e Base Course (C ass 6)
0400 MATERI AL ALLOWANCE Aggr egate Base Course (C ass 6)
0405 403-00720 *Hot M x Asphalt (Patching) (Asphalt)
0410 403-09210 *Stone Matrix Asphal t
0415 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22)
0420 412-00800 *Concrete Pavenent (8 Inch)
0425 412-00805 *Concrete Pavenment (8 Inch) (Fast Track)
0430 412-00900 *Concrete Pavenent (9 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
HOUR
98. 84000
0. 000
%
29. 44000
1. 000
LS
2, 230. 59000
22, 260. 000
cy
42. 06000
cy
15. 26000
295. 000
TON
221. 81000
0. 000
TON
135. 20000
8, 700. 000
TON
91. 90000
9, 400. 000
sy
43.00000
3, 194. 000
%
109. 00000
2, 800. 000
sy

46. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

18, 705. 000
0. 000
18, 705. 000

0. 000
0. 000
0. 000

67.580
0. 000
67. 580

0. 000
0. 000
0. 000

8, 555. 220
0. 000
8, 555. 220

9, 316. 500
0. 000
9, 316. 500

51.700
0. 000
51. 700

0. 000
91. 700
91. 700
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ESTI MATE RUN 04/ 02/ 2018

4,218

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20

15: 34: 55

AMOUNT

296.

1,115

786, 732

14,989

786, 224

400, 609

5, 635

4,218

52

.00

30

30

.00

92

.00

72

50

30

20



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0435 412-01250 *Concrete Pavenent (12-1/2 Inch) 93, 000. 000 92, 659. 400
SY 0. 000 0. 00
60. 00000 92, 659. 400 5, 559, 564. 00
0435 MATERI AL ALLOMANCE Pavi ng Baskets 0. 000
EACH 0. 000 0. 00
63. 60000 0. 000 0.00
0435 MATERI AL ALLOWANCE Dowel Baskets 0. 000
Sy 0. 000 0. 00
3. 14916 0. 000 0. 00
0440 412-02000 *Concrete Safety Edge 20, 400. 000 20, 279. 500
LF 0. 000 0. 00
6. 50000 20, 279. 500 131, 816. 75
0445 420-00102 *Ceotextile (Erosion Control) (Class 1) 356. 000 196. 000
Sy 154. 000 1,133.44
7.36000 350. 000 2,576. 00
0450 506-00212 *Riprap (12 Inch) 179. 000 98. 200
cY 77.000 9, 391. 69
121. 97000 175. 200 21, 369. 14
0455 507-00000 *Concrete Slope and Ditch Paving 20. 650 10. 850
cY 9. 800 4,983.50
508. 52000 20. 650 10, 500. 94
0460 507-00725 *Sl ope and Ditch Paving (Special) 6, 435. 000 0. 000
LF 0. 000 0. 00
13. 75000 0. 000 0.00
0462 514-00000 Pipe Railing MCR #3 - Pipe Railing 28.000 0. 000
LF 0. 000 0. 00
335. 50000 0. 000 0. 00
0465 601-01000 *Concrete Class B 4.000 4.000
cY 0. 000 0. 00
972. 63000 4. 000 3,890. 52
0470 602-00020 *Rei nforcing Steel (Epoxy Coated) 188. 000 188. 000
LB 0. 000 0. 00

0. 87000 188. 000 163. 56



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0475 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 112. 000 0. 000
LF 0. 000 0. 00
63. 09000 0. 000 0. 00
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 070. 000 775. 000
LF 0. 000 0. 00
73.61000 775.000 57,047.75
0485 603-02245  *30x19 Inch Reinforced Concrete Pipe Elliptical 372.000 372.000
(Corplete In LF 0. 000 0.00
100. 95000 372.000 37, 553. 40
0490 603-02271  *34 x 22 Inch Reinforced Concrete Pipe Elliptical 208. 000 208. 000
Conpl et e
(Comp LF 0. 000 0. 00
117. 77000 208. 000 24,496. 16
0495 603-02272  *34 x 22 Inch Reinforced Concrete End Section 1. 000 1. 000
Blliptica EACH 0. 000 0.00
1, 813. 83000 1. 000 1, 813.83
0500 603-05018 *18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
977. 89000 0. 000 0. 00
0505 603-05024  *24 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0. 000 0. 00
1, 209. 22000 4. 000 4,836. 88
0510 603-05124  *30x19 Inch Reinforced Concrete End Section Elliptical 1.000 1. 000
EACH 0. 000 0. 00
1, 419. 52000 1.000 1,419.52
0515 604-00305 *Inlet Type C (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 259. 63000 3. 000 9,778. 89
0520 604- 00505 *Inlet Type D (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,731. 73000 2.000 9, 463. 46
0525 604-19105 *Inlet Type R L 5 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00

4,416. 28000 0. 000 0. 00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0530 604-19410 *Inlet Type R Special (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
15, 246. 68000 2.000 30, 493. 36
0535 604-20000 *Qutlet Structure 2.000 0. 000
EACH 1. 000 12,617.94
12, 617. 94000 1. 000 12,617.94
0540 604-30005 *Manhol e Sl ab Base (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
3, 995. 68000 1. 000 3,995. 68
0545 604-31005 *Manhol e Box Base (5 Foot) 1. 000 0. 000
EACH 1. 000 8,727.41
8, 727. 41000 1.000 8,727.41
0550 604-39000  *Manhol e Speci al 1. 000 1.000
EACH 0. 000 0. 00
19, 032. 06000 1. 000 19, 032. 06
0555 605-00004 *4 Inch Non-Perforated Pipe Underdrain 167. 000 0. 000
LF 0. 000 0. 00
23.13000 0. 000 0.00
0560 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 4,100. 000 2, 950. 000
LF 449. 000 10, 834. 37
24.13000 3, 399. 000 82, 017. 87
0560 MATERI AL ALLOWANCE W Beam Rai |, Galv 471. 500
LF - 449. 000 -5, 787. 61
12. 89000 22.500 290. 02
0565 606-01340 *End Anchorage Type 3D 6. 000 4.000
EACH 1.000 780. 68
780. 68000 5. 000 3,903. 40
0565 MATERI AL ALLOMANCE Cuardrail End Treat 0. 000
EACH 0. 000 0. 00
401. 27000 0. 000 0.00
0570 606-01370 *Transition Type 3G 4.000 3. 000
EACH 0. 000 0. 00

1, 863. 51000 3. 000 5,590. 53



CONTI D

CAT NO0200

0570

0575

0575

0580

0580

0585

0585

0590

0595

0600

0605

606- 01380

606- 01460

606- 02005

606- 20014

606- 21010

607- 00005

607-00010

C20575

20575-BID
| MD253- 242

| TEM
DESCRI PTI ON

200 ROADWAY

Guardrai |

MATERI AL ALLOWANCE Transti on,

*Transi tion Type 3H

Guardrai |

MATERI AL ALLOWANCE Tr ansti on,

*Medi an Ter m nal

MATERI AL ALLOWANCE Cuar dr ai |

End Treat

*End Anchorage (Fl ared)

MATERI AL ALLOWANCE Cuar dr ai |

End Treat

*Tensi oned Cable Barrier (TL-4)

*End Anchorage (Tensioned Cable Barrier)

*End Post

*Corner and Line Brace Post

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
EACH
786. 98000
4. 000
EACH
839. 04000
EACH
403. 80000
2.000
EACH
4, 345. 83000
EACH
1, 970. 93000
8. 000
EACH
2, 260. 45000
EACH
1, 211. 97000
8, 000. 000
LF
19. 40000
8. 000
EACH
4,832. 93000
1. 000
EACH
247. 31000
4. 000
EACH

276.18000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

4. 000
2.000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

1. 000
0. 000
1.000

4.000
0. 000
4.000

Page 13
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
786. 98
0.00
2,517.12
0. 00
403. 80
0.00
8, 691. 66
0. 00
0.00
4,520. 90
13, 562. 70
0. 00
0.00
0.00
0. 00
0. 00
19, 331.72
0.00
247. 31
0. 00
1,104.72



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0610 607-01000 *Fence Barbed Wre with Metal Posts 2, 200. 000 2, 106. 000
LF 0. 000 0.00
1. 89000 2,106. 000 3,980. 34
0615 607-11525 *Fence (Pl astic) 718. 000 718. 000
LF 0. 000 0. 00
7.84000 718. 000 5,629.12
0620 608-00006 *Concrete Sidewal k (6 Inch) 598. 000 0. 000
5% 0. 000 0.00
45. 21000 0. 000 0. 00
0625 608-00012 *Curb Ranp (Special) 64. 000 0. 000
SY 0. 000 0. 00
157. 72000 0. 000 0. 00
0630 609-21010 *Curb and CGutter Type 2 (Section |-B) 844. 000 0. 000
LF 32. 500 785. 85
24.18000 32.500 785. 85
0635 609-21020 *Curb and CGutter Type 2 (Section II-B) 1, 235. 000 314. 000
LF 0. 000 0. 00
24.18000 314. 000 7,592.52
0640 609-24100 *CQutter Type 2 (Variable) 1, 307. 000 831. 400
LF 0. 000 0.00
31. 54000 831. 400 26, 222. 36
0645 609-60011 Curb Type 6 (Section M 1, 273. 000 610. 900
LF 76.700 2,016. 44
26. 29000 687. 600 18, 077. 00
0650 610-00035  Median Cover Material (Concrete)(Special) 2, 331. 000 0. 000
SF 0. 000 0.00
6. 89000 0. 000 0. 00
0655 612-00001 *Del i neator (Type I) 99. 000 42.000
EACH 25. 000 552. 00
22.08000 67. 000 1,479. 36
0660 612-00002 *Del i neator (Type I1) 102. 000 58. 000
EACH 18. 000 416. 34

23.13000 76. 000 1, 757. 88



CONTI D

CAT NO0200

0665 612-00003

0670

612- 00037

0675

612-00103

0680

612- 00260

0685

612-00270

0690

613- 00200

0695

613- 00206

0700

613- 01100

0705

613-01200

0710

613- 01300

0715 613-04100

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Del i neator (Type II1)

*Del i neator (Flexible) (Flat Munted)

*Del i neator (Drivable Concrete Installation) (Type

)

*Location Marker (Fiber Optic)(Done)

*Location Marker (Utility)(Flat Slat)

Condui t

*2 Inch Electrical

*2 Inch Electrical

Condui t ( Bored)

*1 Inch Electrical

Conduit (Plastic)

*2 Inch Electrical

Conduit (Plastic)

*3 Inch Electrical

Conduit (Plastic)

*El ectrical System Mdifications

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
16. 000
EACH
24. 18000
33. 000
EACH
47. 32000
4. 000
EACH
157. 72000
5. 000
EACH
71. 81000
2.000
EACH
63. 36000
825. 000
LF
7. 92000
700. 000
LF
19. 53000
406. 000
LF
15. 84000
9, 606. 000
LF
7. 92000
1, 400. 000
LF
9. 51000
1. 000
LS

1, 584. 03000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
1. 000
7.000

24.000
2.000
26. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
640. 000
640. 000

340. 000
0. 000
340. 000

0. 000
0. 000
0. 000

9, 476. 000
130. 000
9, 606. 000

725. 000
0. 000
725.000

0. 000
1. 000
1. 000

Page 15

ESTI MATE RUN 04/ 02/ 2018

24

94

5, 068

1,029

1,584

18

64

.00

.00

.00

80

.00

.00

60

.00

03

15: 34: 55

AMOUNT

169.

1,230

143.

5, 068

6, 640

76,079

6, 894

1,584

26

32

.00

62

.00

80

20

.00

52

75

03



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0720 613-07001 *Type One Pull Box 64. 000 61. 050
EACH 0. 000 0.00
718. 09000 61. 050 43, 839. 39
0725 613-07002 *Type Two Pull Box 7.000 3. 000
EACH 0. 000 0. 00
1, 277. 79000 3. 000 3, 833. 37
0730 613-07011 *Pul | Box (11"x18"x12") 2.000 2.000
EACH 0. 000 0.00
718. 09000 2.000 1, 436. 18
0735 613-07023 *Pull Box (24"x36"x24") 5. 000 1.500
EACH 0. 000 0. 00
1, 277. 79000 1.500 1,916. 69
0740 613-10000 *Wring 1. 000 0. 485
LS 0. 000 0.00
29, 040. 57000 0. 485 14, 084. 68
0741 613-10015 Breakaway Wring System 0. 000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0.00
0745 613-13003 *Lumi naire (Special)(LED) (50 Watt) 8. 000 4.000
EACH 4.000 11, 214. 96
2,803. 74000 8. 000 22,429.92
0750 613-13006 *Lum nare (LED) (8500 Lunens) 33. 000 17. 000
EACH 0. 000 0. 00
549. 13000 17. 000 9,335.21
0755 613-32300  *Light Standard Steel (30 Foot) 1. 000 0. 000
EACH 0. 000 0.00
2,075. 08000 0. 000 0. 00
0760 613-32350 *Li ght Standard Steel (35 Foot) 33. 000 33. 000
EACH 0. 000 0. 00
2,075. 08000 33. 000 68, 477. 64
0765 613-40010 *Li ght Standard Foundati on 37.000 33. 000
EACH 4.000 5,913.72

1, 478. 43000 37.000 54,701.91



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0767 613-50010 Phot oel Cel | 1. 000 0. 000
EACH 1. 000 115. 00
115. 00000 1. 000 115. 00
0770 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 1. 000
EACH 0. 000 0. 00
7,904. 32000 1. 000 7,904. 32
0775 613-50410 *Li ght Standard (Tenporary) 8. 000 8. 000
EACH 0. 000 0.00
3, 183. 90000 8. 000 25,471. 20
0780 614-00011 *Sign Panel (Class |) 43. 000 12. 000
SF 0. 000 0. 00
19. 98000 12. 000 239.76
0785 614-00012 *Sign Panel (Class I1) 332. 750 118. 700
SF 0. 000 0.00
24.18000 118. 700 2,870. 17
0790 614-00013 *Sign Panel (Class IIl) 611. 500 326. 900
SF 0. 000 0. 00
27. 34000 326. 900 8,937. 45
0795 614-00040  *Sign Post (Special) 96. 000 0. 000
LF 0. 000 0.00
21. 03000 0. 000 0. 00
0800 614-00818 *Steel Sign Post (W 8x18) 462. 000 263. 200
LF 0. 000 0. 00
78. 86000 263. 200 20, 755. 95
0803 614-01026 Steel Sign Post (W 10x26) MCR #1 - Additional Cass 3 50. 700 50. 700
Sign
9 LF 0. 000 0.00
104. 65000 50. 700 5, 305. 76
0805 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 76. 000 25. 800
LF 0. 000 0. 00
21. 03000 25. 800 542.57
0810 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 265. 500 60. 000
Sl i pbase
LF 0. 000 0.00

37.85000 60. 000 2,271.00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0815 614-03003 *Concrete Footing (Type 3) 30. 000 17. 000
EACH 0. 000 0. 00
1, 892. 69000 17. 000 32,175.73
0818 614- 03006 Conc Footing (Ty 6) MCR #1 - Additional Cass 3 Sign 2.000 2.000
EACH 0. 000 0. 00
3,277.50000 2.000 6, 555. 00
0819 614-80312 Barricade (Ty 3 F-B) 0. 000 0. 000
EACH 0. 000 0. 00
1,417. 38000 0. 000 0. 00
0820 614-80385 Runble Strip 0. 000 0. 000
LF 0. 000 0. 00
0. 21000 0. 000 0. 00
0825 614-86737 *Surface Sensor 1. 000 0. 000
EACH 1. 000 35,376. 70
35, 376. 70000 1. 000 35,376.70
0830 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 3, 000. 000 2,872.000
LF 0. 000 0. 00
7.24000 2,872.000 20, 793. 28
0835 615-00050  *Enbanknent Protector Type 5 4.000 2.000
EACH 2.000 12,852. 06
6, 426. 03000 4.000 25,704. 12
0840 619-50060 *3/4 Inch Plastic Pipe 1, 088. 000 0. 000
LF 0. 000 0. 00
1. 73000 0. 000 0. 00
0845 619-50320 *4 Inch Plastic Pipe 31.000 0. 000
LF 0. 000 0. 00
16. 30000 0. 000 0. 00
0850 621-00450 *Det our Pavenent 34, 500. 000 27,148. 420
SY 2,790.900 149, 787. 60
53. 67000 29, 939. 320 1, 606, 843. 30
0851 900-00022 Added Item (Square Yard)/ CMO#¥ 3 Detour Pavement 2 5, 546. 000 5, 546. 000
inch
Sy 0. 000 0. 00

9. 41000 5, 546. 000 52,187. 86



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0852 900-00022  Added Item (Square Yard)/ CMO#¥ 3 Detour Pavement 6 2, 559. 000 2, 559. 000
inch
Sy 0. 000 0.00
28. 22000 2,559. 000 72,214.98
0853 900- 00022  Added Item (Square Yard)/ CMO# 3 Detour Pavenent 13.5 1, 080. 000 1, 080. 000
inch
SY 0. 000 0. 00
63. 50000 1, 080. 000 68, 580. 00
0855 623-00164 *Drip Emtter 878. 000 0. 000
EACH 0. 000 0. 00
1.16000 0. 000 0. 00
0860 624-20300 *Detour Drainage Pipe (Cl ass 0) 1, 744.000 1, 744.000
LF 0. 000 0. 00
42. 06000 1, 744. 000 73,352. 64
0865 625-00000  Construction Surveying 1. 000 0. 746
LS 0.011 1,997.53
181, 593. 24000 0. 757 137, 466. 08
0866 900-00010  Added Item (Hour)/ Construction Surveying 230. 000 218. 100
HOUR 6. 000 900. 00
150. 00000 224.100 33, 615. 00
0870 626- 00000 *Mobi | i zati on 1. 000 0. 936
LS 0. 000 0.00
2,080, 000. 00000 0. 936 1, 946, 880. 00
0875 626-01103 *Public Information Services (Tier II1) 1. 000 0.987
LS 0.013 420. 17
32, 320. 86000 1.000 32,320. 86
0880 627-00008 *Modi fi ed Epoxy Pavenent Marking 206. 000 0. 000
GAL 0. 000 0.00
99. 89000 0. 000 0. 00
0885 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 750. 300 687.900
GAL 62. 400 2,788. 66
44.69000 750. 300 33,530.91
0890 627-00070  *Preformed Thernopl astic Pavement MarKking 950. 000 0. 000
SF 0. 000 0. 00

13. 67000 0. 000 0. 00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0895 627-30405  *Preformed Thernopl astic Pavenent Marking 224.000 38. 000
(Wor d- Synbol )
SF 0. 000 0.00
17. 87000 38. 000 679. 06
0900 630-00000  *Fl aggi ng 4,000. 000 2, 082. 500
HOUR 46. 000 1,112. 28
24.18000 2,128.500 51, 467. 13
0905 630-00007 *Traffic Control Inspection 380. 000 350. 000
DAY 8. 000 1,261.76
157. 72000 358. 000 56, 463. 76
0910 630-00012 *Traffic Control Managenent 200. 000 162. 000
DAY 12. 000 8,517.12
709. 76000 174.000 123, 498. 24
0915 630-00015 *Uniformed Traffic Control Coordination 150. 000 11. 000
HOUR 0. 000 0. 00
21. 03000 11. 000 231.33
0920 630-00040 *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 900
LS 0. 000 0. 00
4, 205. 98000 0. 900 3,785. 38
0925 630-00041  *Traffic Incident Managenent Plan |nplenentation 20. 000 15. 300
MON 0.900 473.18
525. 75000 16. 200 8,517. 15
0930 630-80001 *Fl ashi ng Beacon (Portabl e) 9. 000 8. 100
EACH 0. 000 0. 00
788. 62000 8. 100 6, 387. 82
0935 630-80336 *Barricade (Type 3 MB) (Tenporary) 21. 000 18. 900
EACH 0. 000 0.00
315. 45000 18. 900 5,962.01
0940 630-80341  *Construction Traffic Sign (Panel Size A) 126. 000 113. 400
EACH 0. 000 0. 00
84. 12000 113. 400 9,539.21
0945 630-80342 *Construction Traffic Sign (Panel Size B) 100. 000 90. 000
EACH 0. 000 0.00

115. 67000 90. 000 10, 410. 30



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0950 630-80343  *Construction Traffic Sign (Panel Size C) 50. 000 37. 800
EACH 0. 000 0.00
115. 67000 37.800 4,372.33
0955 630-80344  *Construction Traffic Sign (Special) 356. 000 320. 400
SF 0. 000 0. 00
13. 67000 320. 400 4,379. 87
0960 630-80355 *Portable Message Sign Panel 6. 000 5. 400
EACH 0. 000 0.00
893. 77000 5.400 4,826. 36
0965 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00
2, 733. 89000 3. 600 9, 842.00
0970 630-80360  *Drum Channel i zi ng Device 376. 000 338. 400
EACH 0. 000 0.00
52.57000 338. 400 17, 789. 69
0975 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
52. 57000 0. 000 0. 00
0980 630-80367 Portable Traffic Speed Monitor 4.000 3. 600
EACH 0. 000 0. 00
1, 577. 24000 3. 600 5,678. 06
0985 630-80370 Concrete Barrier (Tenporary) 28, 039. 000 25, 235. 100
LF 0. 000 0. 00
20. 93000 25, 235. 100 528, 170. 64
0990 630-80380 *Traffic Cone 280. 000 252.000
EACH 0. 000 0.00
10. 51000 252. 000 2,648.52
0992 630-80391 Channel Dev (Fixed) 29. 000 26.100
EACH 0. 000 0. 00
51. 04000 26. 100 1,332.14
0995 630-85010 I mpact Attenuator (Tenporary) 12. 000 9. 000
EACH 0. 000 0. 00
4,403. 05000 9. 000 39, 627. 45



CONTI D:

PREV QTY/

CAT NO0200

1000 630-85041

1005

632- 00000

1010

700- 70002

1015

700- 70010

1020

700- 70011

1025

700-70012

1030

700- 70013

1035

700- 70016

1040

700- 70018

1045

700- 70019

1050 700-70021

C20575
20575-BI D
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY
*Mbbi | e Attenuator
Ni ght Work Lighting
F/ A ANTI CI PATED CMO
F/ A M nor Contract Revisions
F/ A Partnering
F/ A Asphalt Pavenent |ncentive
F/ A Concrete Pavenent |ncentive

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
120. 000
DAY
420. 60000
1. 000
LS
45, 295. 93000
350, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
114, 500. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
120, 000. 000
FA
1. 00000
81, 700. 000
FA
1. 00000
5, 120. 000
HOUR

1. 00000

QrY TH'S PERI OD
QTY TO DATE

90.
10.
100.

1, 680.
. 000
1, 680.

21, 850.
61.
21, 911.

3,524,
. 000
3,524,

000
000
000

. 900
. 000
. 900

. 000
. 000
. 000

. 000
. 000
. 000

460

460

. 000
. 000
. 000

. 000
. 000
. 000

800
010
810

. 000
. 000
. 000

. 000
. 000
. 000

440

440

Page 22

ESTI MATE RUN 04/ 02/ 2018

4, 206.

61.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 34: 55

AMOUNT

42, 060.

40, 766.

1, 680.

21,911.

3, 524.

00

34

.00

.00

46

.00

.00

81

.00

.00

44



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

1055 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1060 700-70155 F/ A Pavenent Surface Course M ntenance 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1065 700-70230 F/ A Communication Lines Long Distance 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1070 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1075 700-70594 F/ A DRB Standing Conmittee 30, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1076 900-00006  Added Item (Dollar)/ Overweightr Price Reduction 0. 000 -800. 000
DOL 0. 000 0.00
1. 00000 -800. 000 -800. 00
1077 700-70110 F/A Install MCR #2 - Bench for Paver 2, 680. 260 2, 680. 260
FA 0. 000 0.00
1. 00000 2,680. 260 2, 680. 26
1078 900- 00006 Added Item (Dol lar)/ MCR #4 - Additional MT Scan 2,412. 500 2,412.500
DOL 0. 000 0.00
1. 00000 2,412.500 2,412.50
1079 900- 00014 Added Item (Lunmp Sum)/ CMO #8 Additional Overhead 1. 000 0. 000
LS 1. 000 20, 104. 19
20, 104. 19000 1. 000 20, 104. 19
1267 900-00014 Added Item (Lunp Sum/ 1. 000 0. 000
LS 1. 000 1,587.00
1, 587. 00000 1. 000 1, 587. 00

CAT 0200 CURRENT AMTI  $20, 094, 337.07 $ 331, 435. 11 $16, 965, 837. 88



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 300 STRUCTURES (C-17-Q.)

1085 202- 00400 Renoval of Bridge 1. 000 1.000
EACH 0. 000 0. 00
37,101. 61000 1. 000 37,101. 61
1090 206-00000  Structure Excavation 1, 235. 000 1, 235. 000
cY 0. 000 0. 00
16. 02000 1, 235. 000 19,784.70
1095 206-00100  Structure Backfill (Class 1) 1, 335. 000 1, 335. 000
cY 0. 000 0.00
36. 02000 1, 335. 000 48, 086. 70
1100 206- 00360 Mechani cal Rei nforcenment of Soil 1, 157. 000 1, 157. 000
cY 0. 000 0. 00
11. 62000 1, 157. 000 13, 444.34
1105 206-01781 *Shoring (Area 1) 1. 000 1.000
LS 0. 000 0.00
21, 513. 59000 1. 000 21,513.59
1110 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
18, 211. 90000 1.000 18, 211. 90
1115 503-00024 *Drilled Caisson (24 Inch) 439. 000 439. 000
LF 0. 000 0.00
120. 63000 439. 000 52, 956. 57
1120 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 128. 000
LF 0. 000 0. 00
170. 05000 128. 000 21,766. 40
1125 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 1, 287. 000 1,287.000
5% 0. 000 0.00
52. 07000 1, 287. 000 67,014. 09
1130 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 1, 049. 000 1, 049. 000
CF 0. 000 0. 00
121. 63000 1, 049. 000 127,589. 87
1135 601-03040 *Concrete Cass D (Bridge) 632. 000 632. 000
cY 0. 000 0. 00

478. 48000 632. 000 302, 399. 36



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 300 STRUCTURES (C-17-Q.)

1140 601-40400  Structural Concrete Stain 916. 000 916. 000
Sy 0. 000 0. 00
9. 16000 916. 000 8, 390. 56
1145 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 615. 000 116, 615. 000
LB 0. 000 0. 00
0.87000 116, 615. 000 101, 455. 05
1150 603-50015 *15 Inch Plastic Pipe 66. 000 66. 000
LF 0. 000 0. 00
184. 01000 66. 000 12, 144. 66
1155 606-11000 *Bridge Rail Type 10 378. 000 378. 000
LF 0. 000 0. 00
121. 29000 378. 000 45, 847. 62
1160 613-00100 1 Inch Electrical Conduit 200. 000 200. 000
LF 0. 000 0. 00
15. 84000 200. 000 3,168. 00
1165 613-00200 2 Inch Electrical Conduit 446. 000 440. 000
LF 0. 000 0. 00
7.92000 440. 000 3, 484. 80
1170 618-00184  *Prestressed Concrete | (BT84) 986. 000 986. 000
LF 0. 000 0. 00
262. 75000 986. 000 259, 071. 50
1170 MATERI AL ALLOMNCE Prestress Concrete | (BT84) 0. 000
LF 0. 000 0. 00
147. 02000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 1,163,478.84$% 0.009% 1,163, 431.32

CAT NO0301 301 STRUCTURES (C-17-GVM

1175 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
37, 101. 61000 1. 000 37,101. 61
1180 202- 00453 Renoval of Portions of Present Structure (Cass 2) 0. 000 0. 000
sy 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 301 STRUCTURES (C-17-GVM

1185 206-00000  Structure Excavation 216. 000 216. 000
cY 0. 000 0. 00
16. 02000 216. 000 3, 460. 32
1190 206-00100 *Structure Backfill (Cass 1) 1, 353. 000 1, 353. 000
cY 0. 000 0. 00
36. 02000 1, 353. 000 48, 735. 06
1195 206- 00360 Mechani cal Rei nforcement of Soil 1, 159. 000 1,159. 000
cY 0. 000 0. 00
11. 62000 1, 159. 000 13, 467. 58
1200 503-00024 *Drilled Caisson (24 Inch) 438. 000 438. 000
LF 0. 000 0. 00
120. 63000 438. 000 52, 835.94
1205 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 128. 000
LF 0. 000 0. 00
170. 05000 128. 000 21, 766. 40
1210 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 287. 000 0. 000
SY 0. 000 0. 00
52. 07000 0. 000 0. 00
1215 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 833. 000 0. 000
CF 0. 000 0. 00
121. 63000 0. 000 0. 00
1220 601- 03040 *Concrete Cass D (Bridge) 632. 000 632. 000
cY 0. 000 0. 00
478. 48000 632. 000 302, 399. 36
1225 601-06150  Concrete (Patching) 291. 250 291. 250
SF 0. 000 0. 00
48. 18000 291. 250 14, 032. 43
1230 601-40400 *Structural Concrete Stain 916. 000 0. 000
SY 916. 000 8, 390. 56
9.16000 916. 000 8, 390. 56
1235 602-00020 *Reinforcing Steel (Epoxy Coated) 116, 615. 000 116, 615. 000
LB 0. 000 0. 00

0.87000 116, 615. 000 101, 455. 05



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 20575-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO: 0019 15: 34: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 301 STRUCTURES (C-17-GVM

1240 603-50015 15 Inch Plastic Pipe 78. 000 46. 800
LF 0. 000 0. 00
184. 01000 46. 800 8, 611. 67
1245 606-11000 Bridge Rail Type 10 378. 000 378. 000
LF 0. 000 0. 00
121. 29000 378. 000 45, 847. 62
1250 613-00100 *1 Inch Electrical Conduit 220. 000 220. 000
LF 0. 000 0. 00
15. 84000 220. 000 3, 484. 80
1255 613-00200 2 Inch Electrical Conduit 500. 000 500. 000
LF 0. 000 0. 00
7.92000 500. 000 3, 960. 00
1260 618-00184  Prestressed Concrete | (BT84) 986. 000 986. 000
LF 0. 000 0. 00
262. 75000 986. 000 259, 071. 50
1265 621-00500 *Tenporary Bridge 1. 000 1. 000
LS 0. 000 0. 00
318, 124. 56000 1. 000 318, 124. 56
CAT 0301 CURRENT AMI $ 1,416,817.45$ 8,390.56 $ 1, 242,744. 46

CAT NO0302 302 WALLS

1270 206-00000 *Structure Excavation 1, 657. 000 1, 657. 000
cY 0. 000 0.00
16. 02000 1, 657. 000 26, 545. 14
1275 206- 00100 *Structure Backfill (Cass 1) 2,440. 000 2,440. 000
cY 0. 000 0.00
36. 02000 2, 440. 000 87, 888. 80
1280 206-00360  *Mechani cal Reinforcement of Soil 1, 324. 000 1, 324. 000
cY 0. 000 0.00
11. 62000 1, 324. 000 15, 384. 88
1285 504- 04420 Precast Panel Facing 3,121. 000 3,121. 000
SF 0. 000 0.00

21. 94000 3,121. 000 68,474. 74



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

Page 28

CONTI D: C20575
PCN: 20575-BI D
PRQIECT | MD253- 242
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0302 302 WALLS
1285 MATERI AL ALLOWANCE Precast Panel Facing
1290 504-06400 *Soil Nail wal
1295 507- 00000 Concrete Slope and Ditch Paving
1300 601-03050 *Concrete Class D (wvall)
1305 601-40302 *Structural Concrete Coating (Anti-Graffiti)
1310 602-00020 *Rei nforcing Steel (Epoxy Coated)
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1315 620- 00002 *Field Ofice (Oass 2)

1320 620-00012

Field Laboratory (C ass 2)

1325 620- 00020 Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
SF
18. 64900
9, 526. 000
SF
24. 71000
25. 000
cy
508. 52000
196. 000
cy
632. 34000
10, 688. 000
SF
1. 13000
10, 454. 400
LB
0. 87000
CAT 0302  CURRENT AMT $
1. 000
EACH
58, 594. 57000
1. 000
EACH
46, 476. 11000
2.000
EACH
2, 018. 87000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

ESTI MATE RUN
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD ANDUNT
0. 000
0. 000 0. 00
0. 000 0. 00
9, 526. 000
0. 000 0. 00
9, 526. 000 235, 387. 46
25. 000
0. 000 0. 00
25. 000 12, 713. 00
196. 000
0. 000 0. 00
196. 000 123,938. 64
4,559. 000
4,106. 400 4, 640. 23
8, 665. 400 9, 791. 90
10, 454. 400
0. 000 0. 00
10, 454. 400 9, 095. 33
591,505.43 % 4,640.23$% 589, 219.89
1. 000
0. 000 0. 00
1.000 58, 594. 57
1. 000
0. 000 0. 00
1. 000 46, 476. 11
2.000
0. 000 0. 00
2.000 4,037.74
109, 108.42 % 0.00% 109, 108. 42
23,375,247.21 % 344, 465. 90 $20, 070, 341. 97



